


# PROJECT 3-22 (WEST ALLEYS BETWEEN 6TH/7TH & 7TH/8TH)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/12 - 9/16



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK

NO STREET PARKING = 

RECOMMENDED PARKING

**NOTES:**  
 The excavation contractor has completed the 6/7 and 7/8 alleys' excavation and stone placement.  
 The paving contractor is planning on fine grading and paving the west alleys in the next 2 weeks. Will send out another update when the paving contractor provides us with an updated schedule.

**Recommended Parking**  
 During the alley fine grading and paving work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.

# PROJECT 3-22 (EAST ALLEYS BETWEEN 10TH/9TH, 9TH/8TH, & 8TH/DODGE)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/12 - 9/16



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- STORM SEWER WORK

NO STREET PARKING = [Red dashed line]

RECOMMENDED PARKING [Blue box]

**NOTES:**  
 The excavation contractor removed the asphalt and excavated the 8/9 alley. The contractor also reconstructed the storm sewer and placed stone in the 8/9 alley.

**Monday** - Remove asphalt and start excavation on the 9th/10th alley. They will also be replacing the catch basins at the intersection of 8th/Dodge alley and Cleveland.

**Tuesday** - Continue excavation on the 9th/10th alley and start placing stone on this alley

**Wednesday** - Finish placing stone on the 9th/10th alley. Remove asphalt and start excavation on 8th/Dodge alley.

**Thursday** - Start placing stone on 8th/Dodge alley

**Friday** - Finish placing stone on the 8th/Dodge alley

**Recommended Parking -**  
 During the alley excavation and stone placement and the storm sewer work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.