


# PROJECT 3-22 (WEST ALLEYS BETWEEN 6TH/7TH & 7TH/8TH)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/19 - 9/23



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK

NO STREET PARKING = 


RECOMMENDED PARKING

**NOTES:**  
 The excavation contractor has completed the 6/7 and 7/8 alleys' excavation and stone placement.  
 The paving contractor did fine grading on September 14th and 15th. The asphalt paving for these alleys may be done later the week of September 19th. I will send out another update when the paving contractor provides us with an update on the paving.  
**Recommended Parking**  
 During the alley fine grading and paving work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.

# PROJECT 3-22 (EAST ALLEYS BETWEEN 10TH/9TH, 9TH/8TH, & 8TH/DODGE)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/19 - 9/23



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- STORM SEWER WORK

NO STREET PARKING = [Red dashed line symbol]

RECOMMENDED PARKING [Blue bar symbol]

**NOTES:**  
 The excavation contractor has completed the storm sewer work, excavation and stone placement on the Dodge/8th, 8th/9th, and the 9th/10th alleys.  
  
 The concrete contractor has to pour curb on the 8th/9th alley and at the east end of the Dodge/8th alley. Currently waiting for the concrete contractor to provide a date for this work. The paving contractor will fine grade these alleys about a week after the concrete work is finished. Shortly after that the the paving contractor should pave the alleys.  
  
**Recommended Parking -**  
 During the alley excavation and stone placement and the storm sewer work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.